SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:04PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 169  Const Calendar Day: 387 Date: 30-Sep-2010 Thursday 04-0120F4

. . . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 06-Oct-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the tower crane , & work on the
struts . They started at 7:00 AM.

Barry , & Steve had to work on the struts . Crews had to pretension the bolts on the struts at 43 & 48
meters elevations . Crews had to prepare their tools & equipment. They started at 7:30 AM.

Tony & Kevin had to work on the | beam & slider beneath cockpit . Crews had to disassemble the |
beam , fly & store it on the the barge . Crews started at 7:20 AM. They were done at 8:10 AM.
After that , crews joined the other crews on the tower crane to pretension & test the bolts .

Carlos , Samuel , Augie , & Jacob had to work on the 50 millimeter bolts on the tower crane 24
bolts on each section . Crews had to pretension the bolts .

In addition tot hat , crews had to work with Smith Emery QC Salvador on testing the bolts using
hydraulic torque equipment . Crews started at 7:15 AM. At the end of the shift crews had completed 3
sections . All crews were done at 5:10 PM. They left at 5:20 PM.

Earl & lan came to the site at 3:00 PM. Crews had to work on the temporary tower , East side South
gusset at 12:00 meters elevation . Crews had to bring the gusset to the site , & prepare to work on welding
tomorrow . They left at 4:00 PM.

Rick , & Carlos came to the site at 3:45 PM. Crew shad to work on house keeping on the top of the
footing box . Crews were done at 4:15 PM.

No activities were performed on the top of the footing box or inside the tower shafts .

At 9:00 AM. | had to deliver grout cubes to Sacramento Trans Lab . | was back at 1:00 PM.

04-0120F4 Bid Iltem: 053 T-L01-CBG.053 Tower Lift 01 Cross Bracing
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 0.00 0.50 0.00 0.50
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 0.50 0.00 0.50
Ironworker APP IAN MURPHY 0.00 1.00 0.00 1.00
Ironworker FOR EARL CLAYBORN 0.00 1.00 0.00 1.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 169  Date: 30-Sep-2010 Thursday
Ironworker JNM SAMUEL TORRECILLAS 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 |:|
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 200 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
000 000 000 0.0 []
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
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